Print Date:
JJ07919

02/03/2017

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract:CNQ235

Contractor:

Contractor's
Address:

Superior Pavement Marking, Inc.

3131 E. Governor John Sevier Highway
Knoxville, TN 37914

Estimate Number: 0004  Estimate Type: Progress

Contract Location: The miscellaneous safety improvements on various local roads

Counties: CLAY

Project(s): 14945-3454-94

Total to Date

Total Earnings: $248,931.64

Stockpiled Materials: $0.00

Amount Due: $248,931.64

Test Report Payment Adjustments: $0.00
Material Discrepancy Adjustments: $0.00
Payment Due: $248,931.64

RR004

Previous to Date

$237,068.82
$0.00
$237,068.82
$0.00
$-20.00
$237,048.82

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:

Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$11,862.82

$0.00
$11,862.82

$0.00
$20.00
11,882.82

Pay Period: 12/1/2016

Current Contract:
Original Contract:

to 02/01/2017

Time
90.0 Days
111.0 Days
111.0 Days
123.33 9%

88.28 %
35.05 %

Dates
06/24/2016
07/11/2016
07/28/2016
08/18/2016
09/15/2016
11/15/2016

Amounts

$280,312.15
$280,312.15
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Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description

14945-3454-94

100.00 HSIP-1400(26)

11,882.82 The miscellaneous safety improvements on various local roads

Line Primary/

Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
14945-3454-94 0100 9003 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $250.00
This Est: -6.000 This Est: $-1,500.00
Total: -21.000 Total: $-5,250.00
14945-3454-94 0100 9002 705-01.13 EACH ROCK DRILLING FOR GUARDRAIl Bid: 0.000 Unit Price: $32.00
POST This Est: 0.000 This Est: $0.00
Total: 10.000 Total: $320.00
14945-3454-94 0100 0010 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 1,738.000 Unit Price: $16.00
This Est: 25.000 This Est: $400.00
Total: 1,812.500 Total: $29,000.00
14945-3454-94 0100 0020 705-02.03 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 375.000 Unit Price: $19.50
LONG POST This Est: 0.000 This Est: $0.00
Total: 375.000 Total: $7,312.50
14945-3454-94 0100 9000 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $24.00
This Est: 0.000 This Est: $0.00
Total: 75.000 Total: $1,800.00
14945-3454-94 0100 9001 705-02.51 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $29.25
(LONG POST) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
14945-3454-94 0100 0030 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 4.000 Unit Price: $2,000.00
This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $6,000.00
14945-3454-94 0100 0040 705-04.10 EACH EARTH PAD FOR GUARD RAIL Bid: 4.000 Unit Price: $2,000.00
END TREATMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
14945-3454-94 0100 0050 705-04.24 S.F. GUARDRAIL END TERMINAL Bid: 82.000 Unit Price: $8.00
DELINEATION SHEETING This Est: 0.000 This Est: $0.00
Total: 43.000 Total: $344.00
14945-3454-94 0100 0060 706-01 L.F. GUARDRAIL REMOVED Bid: 938.000 Unit Price: $0.50
This Est: 0.000 This Est: $0.00
Total: 1,012.500 Total: $506.25
14945-3454-94 0100 0070 706-10.26 EACH ROUNDED END ELEMENT Bid: 63.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 67.000 Total: $3,350.00
14945-3454-94 0100 0080 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $5,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,000.00
14945-3454-94 0100 0090 713-02.14 EACH FLEXIBLE DELINEATOR (WHITE) Bid: 37.000 Unit Price: $30.00
This Est: 37.000 This Est: $1,110.00
Total: 37.000 Total: $1,110.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
14945-3454-94 0100 0100 713-02.20 S.F. ROADSIDE OBSTACLE Bid: 2.000 Unit Price: $12.50
DELINEATION This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $25.00
14945-3454-94 0100 0110 713-02.21  L.F. SIGN POST DELINEATION Bid: 805.000 Unit Price: $5.00
ENHANCEMENT This Est: 5.000 This Est: $25.00
Total: 814.000 Total: $4,070.00
0100 0110 ADJUSTMENT Material Discrepancy Payment Adjus Adj This Est 4.000 Adj This Est 20.00
Adj Total: 0.000 Adj Total: 0.00
14945-3454-94 0100 0120 713-11.01  LB. "U" SECTION STEEL POSTS Bid: 12,432.000 Unit Price: $3.20
This Est: 30.000 This Est: $96.00
Total: 10,455.000 Total: $33,456.00
14945-3454-94 0100 0130 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 8,487.000 Unit Price: $3.00
SQUARE TUBE POST This Est: 1,860.300 This Est: $5,580.90
Total: 6,466.200 Total: $19,398.60
14945-3454-94 0100 0140 713-11.21 EACH P POST SLIP BASE Bid: 193.000 Unit Price: $310.00
This Est: 1.000 This Est: $310.00
Total: 187.000 Total: $57,970.00
14945-3454-94 0100 0150 713-13.02 S.F. FLAT SHEET ALUMINUM SIGNS Bid: 1,846.000 Unit Price: $12.00
(0.080" THICK) This Est: -45.150 This Est: $-541.80
Total: 1,788.850 Total: $21,466.20

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
14945-3454-94 0100 0160  713-13.03 S.F. FLAT SHEET ALUMINUM SIGNS  Bid: 1,514.000 Unit Price: $13.00
(0.100" THICK) This Est: 490.440 This Est: $6,375.72
Total: 1,649.440 Total: $21,442.72
14945-3454-94 0100 0170  713-15.01 EACH REMOVAL OF EXISTING SIGN Bid: 130.000 Unit Price: $7.00
POST This Est: 1.000 This Est: $7.00
Total: 120.000 Total: $840.00
14945-3454-94 0100 0180  716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 225.000 Unit Price: $9.25
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 277.000 Total: $2,562.25
14945-3454-94 0100 0190  716-03.03 EACH PLASTIC WORD PAVEMENT Bid: 2.000 Unit Price: $275.00
MARKING (STOP AHEAD) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $550.00
14945-3454-94 0100 0200 716-04.16 L.F. PLASTIC PAVEMENT MARKING Bid: 108.000 Unit Price: $10.00
(NOISE STRIP) This Est: 0.000 This Est: $0.00
Total: 108.000 Total: $1,080.00
14945-3454-94 0100 0210  716-05.01 L.M. PAINTED PAVEMENT MARKING  Bid: 79.600 Unit Price: $370.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 65.076 Total: $24,078.12
14945-3454-94 0100 0220  716-50.01 L.M. ROADWAY CLEANING FOR Bid: 31.900 Unit Price: $40.00
PAVEMENT MARKING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/
Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
14945-3454-94 0100 0230 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $12,500.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $12,500.00

RR004

V47 - TSMR  *END OF REPORT*
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